## Sprint Planning #3

Team Members:
Hunter Meredith
Sialao Mobley
Spencer Robinson
Dallin Packer
Brady Trappett

After the success of Sprint 2, we met with our instructor and TA to discuss our progress so far, we were able to implement at least minimal iterations of what we are wanting to do. Phase 3 will be focused mainly on deliverables and styling before making one last push in Phase 4. Things such as the login management and the tool rental system will be built in Phase 4.

Need to do:
User management M
Tools cart L
Tools inventory management L
Functional user and tools interaction L
Finish deliverables for phase 3 S
Styling M

Done:

Home page M
Tools Page M
Contact Page S
About Page S
Registration page S
Login Page S